

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I&CAD - M&MI - ISLMC - Package No.20 revised estimate for “performance of 3rd party Quality Control/Quality Assurance works of ISRMC from Km.105.100 to Km.174.000 including earthwork excavation, banking, CM & CD works, CC lining etc., taken up under EPC system” – Administrative sanction for an amount of Rs.522.622 lakhs – Orders – Issued.

IRRIGATION & CAD (PW M&MI CA.II) DEPARTMENT

G.O.Ms.No. 45

Dated:18.05.2013

Read the following:-

1. From the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram Lr.No.CE/ISPP/DCE/OT.1/AEE2/3rd Party Q.C./ Q.A., Dt:08.07.2011
2. Govt.Memo.No.21973/M&MI C.A.II(2)/2009, Dt:13.10.2011 and dt.7.04.2012.
3. From the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram Lr.No.ENC/ISPP/DCE/OT.1/AEE2/3rd Party Q.C./ Q.A, Dated:14-12-2012.

>><<

ORDER:

The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram in his letters 1st and 3rd read above has submitted that the estimates for conducting Third Party Quality Control for works on Indira Sagar Right Main Canal From Km 105.100 to Km 174.000 Earth Work Excavation, Banking, CM& CD Works and Lining etc., (Package 20) was accorded for Rs.3,21,00,000. The sanctioned estimate for conducting 3rd party Quality Control operation is with in the 0.5% of the works cost. As the works of ISRMC are not completed within the stipulated agreement period, Extension of Time for the third party Quality Control Package 20 was granted up to 30.06.2011 by the Superintending Engineer, ISRMC with skeleton staff as per G.O.Ms.No.29, I&CAD P.W.Maj.Irri(2) Dept., Dt.04.06.2011.

2. Due to extension of the contract agreement of Package No.20 and the revision of payments for the staff and vehicles, the value of the Package 20 was increased and the revised estimates works out to Rs.522.622 lakhs considering actual expenditure incurred upto end of agreement period, Gross Amount eligible as per State Level Standing Committee recommendations dt.25.07.2008 and probable expenditure upto March, 2013. The revised estimate amount of Package No.20 exceeded 0.5% of works cost. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram has requested the Government for sanctioning the Revised Estimate for third party quality control for works on Indira Sagar Right Main Canal, Package 20 for Rs. 522.622 Lakhs.

3. In view of the circumstances stated above by the ENC, Indira Sagar Polavaram Project, Dowlaiswaram Government hereby accord permission for Revised Estimate for an amount of Rs.522.622 Lakhs (Rupees five crores twenty two lakhs sixty two thousand and two hundred only) towards 3rd party Quality Control works of ISPRMC from Km 105.100 to Km 174.000 including Earth Work Excavation, Banking, CM&CD Works and Lining etc., under Package 20. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram is advised to provide sufficient funds in the B.E., 2013 – 14.

4. The amount sanctioned at para (3) above is chargeable to the Head of Account “DA 4700-capital outlay in Major – 01 Major Irrigation – Commercial – MH 120 Polavaram Barrage – GH (11) – Normal State Plan – SH (27) – Canals and Distributaries - 530 Major works – 531 Other expenditure”.

5. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram shall take necessary action accordingly.

6. This order issues with concurrence of Finance (W&P) Dept. vide their U.O.No.1272/F7(A1)/2013, Dt:16-4-2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAIENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram.

The Engineer-In-Chief (A.W.), I&CAD, Errummanzil, Hyderabad.

Copy to:

The Accountant General, AP., Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Dowlaiswaram

The P.S. to Special Secretary to Chief Minister.

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary, I&CAD, Dept., (Projects)

The Finance (W&P) Department.

Spare Copy/Stock File

// FORWARDED :: BY ORDER //

SECTION OFFICER